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External? Yes  
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Scope  Project 
Type of report Final Project Evaluation 
Brief abstract 
(description of 
project) 

EFICAS project is a research-action project conducted jointly by DALAM, PAFO/DAFO and CIRAD in 8 
intervention villages in Luang Prabang and Houaphan provinces.  
The project methodology combined land use planning, agricultural development and capacity building 
regarding participative innovation at community level. The project supported innovations at local level 
regarding livestock intensification and cropping system intensification.  
The monitoring and evaluation system provided information at community, households and plot level 
and make it possible to better evaluate complex changes such as vulnerability or land use change (last 
survey planned in late 2018, after EU funding end).   
EFICAS project set a process of participative capitalization with regular events gathering a wide range 
of stakeholders at provincial, national and regional level. EFICAS supported the Lao Upland Initiative 
with several events and a website gathering useful documentation. Several policy briefs were 
elaborated taking stock of lessons learnt of projects and institutions working on upland development.  
 

Program (higher-
level) Goal (to 
which the project 
contributes) 

EFICAS overall objective is to support eco-friendly and climate-resilient agriculture intensification 
through participatory development and extension of agro-ecological systems in Lao PDR. 

Project Purpose / 
Goal/ Specific 
Objective  

Develop and implement successfully in 8 pilot farming communities of Houaphan and Luang Prabang 
provinces an original intervention method that support an increased engagement of local farming 
communities into adaptive planning and implementation of more desirable development pathways. 

ERs (more specific 
outputs/ 
outcomes) 

The tree expected results (outcomes) of EFICAS project are (according to the revised logical framework 
: 
R1. Village communities are engaged into the design and the implementation of low-carbon emission 
strategies at landscape level (WP2)  
R2. Local stakeholders (district implementers, local leaders and village community members) have 
increased capacity to (i) sustain the approach developed collectively, (ii) expand to other villages 
through participatory learning approaches and (iii) link with private sector to negotiate more balanced 
farming contracts (WP1)  
R3. Project results are disseminated to national level policy makers and up to regional networks (WP3) 

Evaluation 
Methodology 

The evaluation determined the project’s success in implementing activities and in attaining the 
project’s goals and expected results. The evaluation included a review of relevant documents and 
participant interviews. Interviews were conducted with district government officials, project staff, and 
target community members to examine the impacts of the project. Interviewees provided their 
perceptions of the project’s strengths, weaknesses, and impacts. 

Summary of 
lessons learned 
(evaluation 
findings of 

- Transition towards eco-friendly intensive and climate-friendly agriculture system is a medium 
term process (5-10 years).  The EFICAS project started the process but support to communities 
has to be continued to reach a good balance between livestock intensification and cropping 
system intensification.  



 

interest to other 
audiences) 

- Participative land use planning and community-based agricultural development plan help to 
design what is the expected pathway of development. Simulation games are useful to help 
farmers to discuss about agricultural practices evolution.  

- Participative innovation takes time but contributes to communities capacity building (capacity 
to manage their own development, farmer to farmer exchanges) 

- AG 
Contribution to 
MDG(s)? 

1a: Income, 1b: Hunger, 7a: Environmental sustainability 

Comments Actions implemented by EFICAS project have developed a relevant methodology to support transition 
towards eco-friendly and climate-resilient agriculture transition. First changes observed at community 
level are promising, especially regarding livestock intensification. Next steps are diversification and 
intensification of cropping system to reach a well-balanced agricultural system (better productivity, less 
vulnerability to climate and market hazard, sustainable soil management).  
 
Upscaling of EFICAS approach must be progressive (in accordance with PAFO/DAFO staff availability) 
and technical assistance is required for methodology support (PLUP/CADP elaboration, participative 
innovation facilitation, monitoring and evaluation). 
 
The link between EFICAS and NUPD (Northern Uplands Development Program) was quite relevant and 
effective. In addition to EFICAS action in Houaphan and Luang Prabang provinces, CIRAD and DALAM 
took advantage of AFD (French agency) funding to implement the same development approach (but in 
a different social and ecological context) in Phongsaly province. The choice of intervention villages was 
made considering NUPD priorities. EFICAS project participated to monthly coordination meetings of 
NUDP.  EFICAS provided support for capitalization of experiences in strong collaboration with NUDP 
and contributed a lot to the LUI (Lao Uplands Initiative https://laouplandsforum.org) under NUDP. 
EFICAS also contributed to the elaboration and dissemination of methodological guidelines (for 
example regarding participatory agricultural land management and impacts assessment) useful for 
NUDP. 

 
  

https://laouplandsforum.org/
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1. Project overview 
The Landscape management and conservation agriculture development for eco-friendly 
intensification and climate resilient agricultural system (EFICAS) project has been implemented by 
CIRAD, DALAM and MAF. The project is funded by the European Union (EU) and CIRAD. EFICAS is 
designed to mainstream climate change into GoL’s poverty eradication efforts by promoting 
sustainable natural resources management and improved land management. EFICAS began 
operations in March 2014 and completed field activities in March 2018. The AFD has funded an 
extension phase of 16 months (one additional agricultural season). 

The project is part of the Global Climate Change Alliance Programme. 
 

Table 1 :Reminder on Global Climate Change Alliance Programme 
Overall objective 
Mainstream climate change into GoL’s poverty eradication efforts by promoting sustainable 
natural resources management and improved land management 

Specific objectives 
1. To strengthen the climate change related institutional, policy and regulatory framework; 
2. To pilot sustainable and climate resilient land use approaches and adapted farming systems 
at local level to inform policy making and improve communities' livelihoods and resilience to 
climate change. 

Expected results 
R1. Local, provincial and national institutions and capacities are strengthened with regards to 
designing and implementing development plans addressing climate change; 
R2. Grassroots pilot activities enable improved agricultural practices, sustained natural 
resources management and environment-sensitive livelihoods in selected areas and contribute 
to resilience to climate change; 
R3. Lessons drawn on climate change from grassroots activities influence policy making and 
are communicated to relevant decision-makers in the relevant sectors. 

Project activities were conducted in 8 upland communities in Luang Prabang and Houaphan 
provinces targeting 416 households. The number of villages is limited in comparison with 
conventional rural development project as EFICAS had a strong focus on research, information 
production and knowledge sharing. 

Province District Village Nb HHs 

Luang Prabang 
Pakseng Hadsam 74 

Houayvat 44 

Viengkham Phoutong 73 
Samsoom 26 

Houaphan 
Houamouang Naphieng 60 

Houaymoun 68 

Viengxay Vangseng 35 
Phounkang 36 

    TOTAL HHs 416 
The main target groups were: 

- Rural communities (individual farmers, farmers groups, villages ‘authorities) 
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- Government authorities at kumban (group of villages), district and provincial levels to 
support the action and to draw lessons for scaling up results 

- Private sector to ensure inputs supply, link production to markets and develop fair 
contract farming models between farmers and traders. 

Target villagers belong to a diverse array of ethnic groups, including Khamu, Hmong and Kheu. 
Several villages have been resettled in the early 2000, which implies bigger distance between 
houses and fields. Swidden agriculture has traditionally been the basis of subsidence farming 
system in the uplands of northern Laos. This rotational system allowed to control weed pressure 
and to restore fertility with long fallow periods, more than 10 years. Through this system upland 
dwellers could sustainably ensure their subsistence based on sloping land cultivation. 

All communities engage in upland subsistence farming characterized by the cultivation of rain-fed 
upland rice, vegetables grown on upland, free-range grazing of livestock and also hunting and 
gathering in forest areas. Some families farm paddy rice where lowland is available. Villages 
typically experience high levels of poverty, low level of education and limited access to basic 
services (water adduction, access to primary school and health services).  

Their production context has changed over the years with their rapid integration to market that 
increased their dependence to external factors (prices of products, contracts with traders, 
economic regulations). New crops were introduced, such as hybrid maize, and entire villages 
turned to new cropping systems with shortening fallow periods. These new practices disrupted 
nutrient balance in the swidden system and led to gradual land degradation. 

With market opening, upland households also got access to new opportunity to develop their 
livelihood by switching from subsistence activities to income generating activities such as trade, 
service provision, etc. New livelihood strategies emerged such as capital accumulation through 
livestock, investment in perennial crops, diversification of income generating activities, depending 
on the household asset available in terms of labour, land and capital and the objectives of the 
farmers. 

Schematically the EFICAS documentation highlights three categories of household strategies: 

- The hanging in strategy consists in maintaining traditional practices in the absence of 
individual capacity to change. In Laos, many households still practice upland rice 
cultivation for self-consumption despite the government policy to eradicate this cropping 
system. This Survival strategy does not allow to accumulate capital and cannot lift these 
households out of poverty. 

- Stepping up strategies require to mobilize capital for investment in cash crops or 
livestock, allowing households to gradually accumulate capital. New income generating 
activities remain in the sphere of agriculture. 

- Stepping out strategies mark a diversification of income generating activities outside of 
the agricultural sphere. The capital accumulated through cash crop cultivation and animal 
husbandry Is reinvested in off-farm activities (e.g. small trade, transportation after 
purchasing a truck, service provision but also education of children). 



 

Household capacity to seize opportunities depends on the labour-force, the capital and the land 
available at household level but also on external factors such as village accessibility, village 
topography, and social context.  

EFICAS project took place in this context of agrarian transition and diversity of households 
strategies to improve their livelihoods. 

 Remind on EFICAS objectives and 
expected results 

The logical framework of has been revised in 2016 after the ROM evaluation.  

 Overall objective 
Support eco-friendly and climate-resilient agriculture intensification through participatory 
development and extension of agro-ecological systems in Lao PDR 
Specific objectives 
Develop and implement successfully in 8 pilot farming communities of Houaphan and Luang 
Prabang provinces an original intervention method that support an increased engagement of local 
farming communities into adaptive planning and implementation of more desirable development 
pathways. 
Expected results 
R1. Village communities are engaged into the design and the implementation of low-carbon 
emission strategies at landscape level (WP2)  
R2. Local stakeholders (district implementers, local leaders and village community members) have 
increased capacity to (i) sustain the approach developed collectively, (ii) expand to other villages 
through participatory learning approaches and (iii) link with private sector to negotiate more 
balanced farming contracts (WP1)  
R3. Project results are disseminated to national level policy makers and up to regional networks 
(WP3) 

 EFICAS methodological approach 

Agro-ecological practices are considered relevant to better cope with climate change and to 
reduce carbon footprint of agriculture. Agro-ecological practices are also considered as an option 
to sustainably intensify production systems and avoid agriculture expansion in forest areas (the 
land use change from forest to pasture or crops area is an important source of carbon emissions).  

CIRAD and DALAM have collaborated since the early 2000 to test and develop agro-ecological 
practices in Lao, especially mulch-based cropping systems with no or limited tillage that limit 
erosion and restore soil fertility in slopping areas. In spite of good results at plot scale, the level 
of adoption of these agro-ecological practices appeared to be very low. Based on this experience, 
CIRAD and DALAM have developed a more comprehensive approach of innovation with the 
following principles: 
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- Articulate land use planning at community level and introduce several technics to 
intensify production systems (both livestock and crops) 

- Foster participation and ownership of planning and innovation process by communities 

- Facilitate the linkage to the market to foster diversification of cash crops 

The EFICAS project had also a strong focus on monitoring and evaluation of impacts in order to be 
able to better understand complex changes in livelihoods, ecosystems and adaptation to climate 
change. 

The EFICAS approach is iterative (see figure below) with a gradual increase of activities 
implemented. 

 
 
The first phase is dedicated to Participatory Land Use planning (PLUP) revision and validation with 
the whole community. This PLUP revision enables to define which area is dedicated to which use. 
This PLUP is fundamental: it structures the organization of the territory (lowlands for paddy fields, 
upland areas dedicated to crops production, areas dedicated to fruit-trees production, area 
dedicated to livestock raising, area of conservation forest…) and lays the foundation for coherent 
and sustainable territory development. 

In this first phase, the second step is to define a community-based agricultural development plan 
(CADP). This participatory planning is based on problems analysis of each area defined in PLUP 
(lowlands for paddy fields, upland areas dedicated to crops production, areas dedicated to fruit-
trees production, area dedicated to livestock raising, etc.) and different activities. This plan sets 
medium term objectives regarding desirable evolution of farming systems for the community.  

The second phase is the implementation of activities in the field. Priority activities defined in CADP 
are implemented by the villagers with the technical and financial support of the project. Villagers 
define their needs before the agricultural season, receive inputs and trainings and implement 
activities in the field with EFICAS regular support (throughout DAFO). At the end of the agricultural 
season, a participative assessment of activities and results is made and contributes to adapt the 
CADP implementation for the following year.   



 

 Remind on EFICAS project organisational structure 

EFICAS project is the result of a long-term partnership between CIRAD and MAF/DALAM. The 
organisational structure reflected this collaboration. Activities in the field were conducted by 
DAFO staff (one DAFO staff per target village). The coordination unit at national level and at 
provincial level provided technical support (methodological approach, monitoring and 
evaluation), organized the capitalization of experience and dissemination of experience and 
facilitated the relation with provincial and district authorities. 

The project organisational structure is presented in the figure below : 
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2. Evaluation methodology  
The agenda of the mission and list of people met is available in annex B. 

Desk review  
A desk review was conducted prior to beginning the field research. Documents reviewed included: 
project document (proposal), final report, initial and revised logical framework, Results Oriented 
Monitoring Report, Community-based Agricultural Development Plan for each village, Lau Upland 
Initiative and EFICAS website. 

Briefing in Vientiane 
A first briefing was held in Vientiane with project staff (CIRAD staff and DALAM staff including 
regional DALAM coordinators); NUDP and AFD representatives. 

A second meeting was held with EU delegation representative. 

Interview procedure 
The primary instrument for the evaluation was individual and small group semi-structured 
interviews. Interviews were conducted to assess the project’s impact from the perspectives of 
different stakeholders. 

- Project staff 

- Institutional stakeholders interviews at province and district level : PAFO/PALAM/ 
DALAM 

- Communities 

Considering the limited number of villages targeted by EFICAS project, almost all of them were 
visited during the mission.  

LUANG PRABANG PROVINCE HOUAPHAN PROVINCE 

Hatsam (Pakseng district) 
Houayvat (Pakseng district) 
Phoutong (Viengkham district) 
Samsoum (Viengkham district) 

Nam Tip (Houamuang distric) 
Houaymoun (Houamuang district) 
Vangseng (Viengxai district) 

At community level, the evaluation team met with land management committee members and 
other villagers when available. In Houyavat village, the evaluation team had the opportunity to 
organize a specific focus group with women.  

In each village, the evaluation team did a field visit to discuss about EFICAS realization according 
to activities conducted under the CADP (paddy rice fields, upland fields, fodder plots and improved 
pastures, cardamom plantation, vegetables garden, fruit-trees plantations, etc.) . This field visit 
enabled discussion with villagers directly in their fields.  

In addition the evaluation team visited the DAFO technical center in Viengkham district (technical 
center supported by EFICAS project mainly to provide seeds and seedlings) 



 

Evaluation team 
The final project evaluation was led by an independent international consultant and a national 
consultant. 

Limits 
- Cropping season : few households available (most of them working in the fields) 

- Difficulty to meet households who not have taken part to EFICAS activities (working in 
their fields, not available) 

- Limited time in each village to assess a wide range of activities (not all the activities 
assessed in all the visited villages) : focus on activities related on priorities identified in 
CADP 

- Rainy season : few fields difficult to access (especially fodder plots) 
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3. Relevance and coherence 
Regarding the Global Climate Change Alliance Programme 
The EFICAS approach project combined activities on the field in 8 target villages (and 8 control 
villages), integrated approach of capacity building at provincial, district and local level (targeting 
different stakeholders) and an overall system of monitoring and evaluation that provided 
information and data on results and impacts. Grassroots pilot activities results and lessons learnt 
were shared in many different ways to reach a variety of stakeholders and decision-makers (multi-
stakeholders platform with institutions involved in uplands development: Lao uplands initiative 
(https://laouplandsforum.org/), fields visits with official from MAF, website, different kind of 
event including an high-level conference in March 2018, contribution to the sector working group 
on agriculture at national level).  

EFICAS project is not a typical community-based development project but knowledge production 
oriented. The balance between activities at local level, capacity building and capitalization of 
experience seems adapted to innovation management. The number of direct target villages is 
limited in this first stage but has already increased since 2018 (with AFD funding). It is also 
noticeable that counterpart institutions, i.e. DALAM at national level and PAFO and DAFO at local 
level, were involved in the whole set of activities. This collaboration is fully part of the learning-
by-doing process and is relevant to insure a better ownership of the lessons learnt from the 
experience. 

At communities level 
The EFICAS approach was focused on problem analysis by villagers and then progressive 
implementation of activities with regular monitoring and technical support. Several communities 
stressed that regular presence of EFICAS staff in support of villagers throughout the activities (in 
comparison with other projects that just deliver inputs and then never come back) has contributed 
to trust-building, to foster ownership and to adapt activities implementation to communities’ 
capacities (to respect their pace in innovation process). 

At strategic level, the principle to define livestock raising areas in the PLUP and to offer options 
to intensify livestock production systems is a key-point. All the main constraints to livestock 
production and risks have been considered and solutions discussed at community level: land use 
planning, feed improvement (fodder, mineral salts), animal health (vaccination, health practices), 
stalls and access to water for livestock watering. This holistic approach of livestock intensification 
is essential to make the livestock production both more productive and resilient. Even if the 
livestock production system is intensified in comparison with the existing system, it remains an 
“extensive” low-carbon model. The livestock is raised at family-level and small scale, the zoning 
for livestock grazing lands is clearly defined (no extension in other forest areas). As it is a grazing-
based production system, the external inputs are very limited (only salt and vaccines). 

The focus on livestock is relevant in many aspects. First, the livestock is an additional source of 
income and a kind of saving, which is mobilised by the farmers in case of need (for health and 
education services) and thus contribute to increase the resilience of the communities. It is also a 

https://laouplandsforum.org/


 

capital that can be used to invest in new activities (agricultural activities but also small off-farm 
businesses) or to recover after a crisis.  Secondly, in existing farming systems the livestock is 
grazing freely in the crop fields after the harvest.  Farming-system sustainable intensification 
implies crop diversification and adoption of alternative practices to manage soil fertility (such as 
leguminous in the crop rotation, green manures, agroforestry, composting, etc.). This practice is 
a major obstacle to the diversification of crop and the adoption of new practices to manage soil 
fertility (such as legumes in the crop rotation, green manures, agroforestry, composting, etc.), 
because the livestock damages the crop but also the vegetable cover in direct seeding mulch-
based cropping, destroy the tree-fruit seedlings and young trees, damages the vegetables gardens 
during the dry season. The livestock intensification by fencing the pasture area is also a solution 
to free-roaming livestock (at least during the agricultural season) and set the conditions for the 
intensification of cropping systems. 

Regarding the intensification of cropping systems, the EFICAS project offered a wide range of 
technical packages (no standard package) in accordance with communities’ different contexts. In 
addition to technical support in production, the EFICAS project also considered market 
opportunities and connections with the private sector. Secure a commercial outlet is a key-point 
for diversification of farming-systems. 

At institutional level 
At provincial and district level, EFICAS project partly complies with district strategies regarding 
agriculture development and forest conservation.  For example in Luang Prabang province and 
in Houamouang district in Houaphan province, the livestock production is expected to be 
developed. In Viengxay district in Houaphan, there is a policy aiming to develop pesticide-free 
fruits production. Nevertheless the PAFO/DAFO strategies are “mono-product” based with a star 
product per province or district. This “’mono-product” strategy is easy to catch for DAFO staff but 
is inconsistent with resilience and risk management at community level. The more integrated 
EFICAS enables to develop diversified systems that include the star products promoted by local 
authorities. 

Regarding land use issues, there is a good articulation between Northern Uplands Development 
Programme (NUDP) component on land use planning and EFICAS. EFICAS and NUDP have worked 
jointly on PLUP elaboration process. The community-based agricultural development plan is also 
a way to go further than PLUP document and identify what are the concrete development options: 
how the area allocated to each purpose could be better valued, what are the priority actions to 
be implemented? The PLUP/CADP sequence is quite relevant: the PLUP is more acceptable and 
is more than an administrative document thanks to CADP, the CADP is consistent with collective 
decision on land use planning and forest resource management.  

 
 

http://www.nudplao.org/
http://www.nudplao.org/
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4. Efficiency and effectiveness 

 Result 1:  the design and the implementation of low-
carbon emission strategies at landscape level 

The indicators of the result 1 (revised logframe after ROM 2016) are the following:  

R1: Village communities are engaged into the design and the implementation of low-carbon emission 
strategies at landscape level (WP2) 
[Lowland paddy production] 
Lowland paddy area: increased by 10% (when feasible and relevant) 
Lowland paddy productivity: increased by 10% 
[Livestock management] 
Number of production areas that are permanently fenced: at least 2 production areas (agricultural or 
livestock areas) per target permanently fenced after 3 cropping seasons 
Number of villagers leaving their livestock roaming freely after main crops harvest (rice, maize): 
Decreased by 50% 
Percentage of livestock owners involved in improved livestock management (e.g. feeding systems, animal 
health, better housing): Increased by 50% 
[Upland cropping systems] 
Total number of cultivated species/cultivars: Increased by 10% 
Percentage of farmers implementing intercropping/ relay cropping systems with legume crops: Increased 
by 20% 
[Low-carbon emission at landscape level] 
Ratio upland crop area to forest area: Decreased by 10% 

The first result regarding the design and the implementation of low-carbon emission strategies at 
landscape level is the definition for each target village of a community-based agricultural plan in 
line with PLUP (including PLUP up-dating when relevant). This document constitutes the 
foundation of the process. Both PLUP and CADP are available at Village Land Management 
Committee (VLMC) level. PLUP and CADP key-information has been reworked graphically and 
printed in poster visible in each village meeting-room.  

Regarding the orientations defined in CADP, the villagers emphasized the good coordination for 
activities implementation. The chosen option was participative innovation with farmers. Many 
different “technical packages” have been proposed by EFICAS project in accordance with each 
village context (altitude, existing production, access to market…). Villagers have tested many 
different things (some abandoned, some adopted at small scale and some adopted and 
disseminated). Engage the community in testing process is already a good result irrespective the 
level of adoption of these “technical packages”. 

 The process of participative testing was organized in a very classic manner. Before the agricultural 
season, EFICAS propositions (activities and terms and conditions for each activity) were presented 
during a village assembly. Each villager was free to join a group for a given activity (for example 
improved pasture, SRI testing, cardamom planting, …). EFICAS project provided technical support, 
inputs (seeds, seedlings, barbed wire, etc.). Participative monitoring and evaluation enabled to 
assess results after the agricultural season, discuss opportunities and difficulties and adapt the 



 

next year activities planning. The VLMC met during the evaluation process stressed (in comparison 
with other projects working in the same village) the good coordination of EFICAS activities 
(specifically the good accordance with agricultural planning, not late planning or delivery of inputs) 
and the regular presence of EFICAS staff in the field.  

4.1.1. Regarding lowland paddy production  

Only the target villages in Houaphan province have suitable lowland for paddy production. The 
paddy production improvement is known as a key-point for farmers’ resilience. Other experiences 
in Northern uplands in Lao have demonstrated that the access to new paddy areas and/or the 
sustainable improvement of paddy fields productivity improve the food security of communities 
(less exposure to climatic hazards, potential development of cash-crops during the dry season).  

EFICAS have worked in different ways in accordance with problem census in each village. 

District Houamuang Viengxai 
Village Houyamoun  Nam Tip Phoukang Vangseng 

Irrigation 
infrastructures/ 
access to water 

Road toward 
paddy fields 
1,5 ha of paddy 
built (1HH) 
3 motor pump to 
facilitate access to 
water 

Anti-flood 
infrastructure 
(gabions) 

Road to paddy 
fields 

Support to water 
retention building 

SRI - 3 HH - 6 HH 
Compost 

- - 

Tested but used in 
fruits-trees 
plantation, not in 
paddy fields 

- 

Promotion of 
dry-season 
diversification in 
paddy-fields 
 

- 15 HH (vegetables) 12 HH (vegetables)  

Support to infrastructures 
EFICAS support to irrigation infrastructures is quite limited because structural infrastructures 
(such as irrigation scheme, paddy terraces) require specific technical feasibility studies and 
important investments. Nevertheless EFICAS project tried to meet villagers demand for small 
infrastructures construction.  

In Houyamoun village EFICAS project supported paddy bank reinforcement to limit the flooding 
of paddy rice. The quality of some of these infrastructures is questionable (insufficient height to 
completely protect paddy fields from the river flood during the rainy season, gabion baskets not 
correctly filled with stones and already in bad conditions).  

In the same village, EFICAS subsidized the purchase of motor-pomp for three groups of farmers in 
order to facilitate paddy irrigation in water shortage periods (especially in the early season when 
water stream is still weak). The use of motor-pomp is costly due to gasoline and paddy production 
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is profitable only if motor-pomp is used occasionally. The relevance of such equipment is 
questionable.  

  

Figure 1 : Paddy bank reinforcement with gabion 

In Vangseng EFICAS supported the building of a small water retention installation and subsidized 
the purchase of irrigation pipes. Once again the quality of these infrastructures is questionable. 
Villagers question the matching between the water retention capacity, the pipe diameter and the 
area of fields to be irrigated.  

EFICAS project did not focus its action on irrigation infrastructures (less than 10% of CADP budget 
dedicated to lowland intensification). The few achievements are of varying quality and underline 
the need of specific engineering at conception stage and technical support for building. 
Consequently it seems highly appropriate to connect with projects specifically focused on 
irrigation (including Small Agricultural Rural Infrastructure / NUDP component) to develop 
infrastructures.  

Promotion of alternative cultivation techniques 
EFICAS supported SRI (sustainable rice intensification) practice dissemination, compost and 
varietal improvement to increase paddy productivity.  

Sustainable rice intensification was tested in 2 villages by 16 households. At this stage, the SRI 
remains at testing level. The households who have tested it said that there is no clear yield 
increase even if the rice grains are bigger. Furthermore this practise is perceived by farmers as 
more labour-intensive than the conventional one. Nevertheless as they have tested SRI only 
during one or two agricultural season, they seem interested to try it again.  

Farmers were trained to compost fabrication but so far the compost fabrication seems quite 
limited and not used in paddy production. Even if the compost production could increase with 
the livestock production increase (easier to collect manure), it is unlikely that farmers will use it 
on paddy fields (priority to vegetables gardening and fruit-trees). 

Regarding the varietal improvement of rice, different varieties have been tested in 4 villages, some 
of them with an increase of rice yields compared to traditional varieties. The dissemination of 
these varieties remains quite low but most of the households that have tested varieties conserve 



 

seeds for next agricultural season (so make it possible a wider dissemination within the next 
years). 

Promotion of dry-season diversification in paddy-fields 
The evaluation team did not have the possibility to evaluate this activity (few households involved 
in only two villages). 

Conclusions regarding lowland paddy production 
Data regarding lowland paddy production are not available. Even if several results were achieved 
regarding irrigation infrastructures and better access to water, the effects on paddy production 
seem quite uncertain (low sustainability of infrastructures and equipment). It confirms that 
irrigation infrastructures building/rehabilitation should be delegated to projects specialized on 
irrigation development.  

Regarding promotion of alternative practices, the added-value of SRI practice is not really clear 
at this stage. Further experiment on-farm is needed and it. So far SRI has not contributed to paddy 
production increase in target villages.  

Regarding compost fabrication and use, many farmers have been trained. This practice could be 
facilitated by livestock increase and stalling (manure available and easy to collect around stalls to 
make a good quality compost). As compost fabrication is labour-intensive, compost is used in 
priority for cash-crops with higher added-value (and also more sensitive to organic fertilization) 
such as vegetables and fruit-trees. So far it cannot be expected an increase of paddy production 
due to compost use at this stage.  

Regarding the promotion of dry-season diversification in paddy-fields, conditions are not met at 
this stage but EFICAS actions regarding cattle roaming management must contribute to make it 
possible in the coming years. The conditions of dry-season diversification in paddy fields are 1) to 
have a permanent fencing between paddy area and livestock raising area, 2) to have enough food 
resources for livestock during the dry season out of the paddy area and 3) to have a collective 
decision of the farmers regarding livestock management rules (where and when animals are 
allowed to be in paddy fields). There is a clear link between of the livestock production system and 
dry-season diversification in paddy area. The livestock intensification model promoted by EFICAS 
makes the dry-season diversification possible in the medium term (when enough fodder is 
available out of lowlands during the dry season)  and it can be expected that this practice will 
increase in villages where free-roaming animals issue is collectively managed.   

4.1.2. Regarding livestock management 

The livestock management is a key-activity in EFICAS project and activities were conducted in all 
target villages.  

The actions conducted in all villages were: 

- Support to permanent fencing (barbed wire or living fence) to separate livestock area and 
crop production area (700 ha permanently fenced). 
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- Support to the definition of collective rules regarding animal roaming  
- Support to forage plots establishment to improve livestock feeding (170 ha of improved 

pasture) 
- Support to animal housing (180 stalls) and water access (7 water adduction systems) 
- Support to animal health (3 veterinary workers per village, collective training on animal 

health) and specific focus on vaccination  

Permanent fencing 
Achievements regarding livestock management are visible in every target village. Most of the 
time, villagers have decided to fence the collective area of livestock production in accordance with 
the PLUP (this area is variable from a village to another). The permanent fencing is mainly made 
with barbed wire; living fences with shrubs like Jatropha curcas are less frequent.  

 
Figure 2 : fenced collective pasture (Houaphan 
province) 

 
Figure 3 : fenced collective pasture (Luang 
Prabang province) 

 

Collective rules regarding animal roaming 
The definition of collective rules regarding animal roaming was discussed in every village. These 
rules are about livestock management: when and where livestock is allowed to graze. These rules 
are important to reduce damages to crops by free-roaming livestock. The level of implementation 
of these rules is linked to the collective cohesion. The more households are involved in pasture 
fencing and “livestock group”, better is the coordination regarding free-roaming animals. A 
present constraint is the matching between fodder resources available in the livestock area 
(especially during the dry-season) and the number of animals to feed. Paddy area provides grass 
during the dry season when other fodder resources are missing. As fodder plots are still being 
implemented, older fodder plots are set aside to produce fodder seeds and increase fodder area 
in the next years. The respect of rules regarding animal roaming is an ongoing process. At this 
stage most of the farmers say that there is no longer animal free-roaming during the rice season 
cultivation (May to November/ December). 

Forage plots establishment in livestock area 
Forage plots establishment is a key-activity of EFICAS project. From a village to another, the 
options are different. In Houaphan province, most of the plots are collective. In Luang Prabang 
province the initial fodder plots were collective but the present trend is to cultivate individual 



 

fodder plots.  The area of fodder plots is increasing year after year, farmers continue to establish 
or increase fodder plots beyond EFICAS project support. Several varieties of fodder have been 
provided by EFICAS project but the most common is ruzi grass (for grazing) and on a lesser extend 
nepia grass (to cut and carry grass in stalls). These varieties are well disseminated by farmers 
themselves.  

 
Figure 4 : collective pasture with ruzi grass 

 
Figure 5 : farmers planting a fodder plot with 
nepia grass cuttings 

 
Figure 6 : Nepia grass ready to be cut 

 
Figure 7 : cattle fattening with nepia grass (cattle 
is purchased then fattened during few months 
and sold) 

 

 

 

Watering and housing for livestock 
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Small water supply systems (tank, pipes and troughs) for livestock watering are collective and 
make it possible to let livestock in pastures. Regarding animal housing, most of the initial stalls 
were collective. At present the trend is that each farmer builds stalls for its own herd (especially 
for fattening activity). Water supply systems and stalls contribute to make the livestock 
production more resilient (better access to water during the dry season, protection of animals 
during the winter). The better distribution of water resource in space makes it possible to value 
bigger areas of pasture with less labour-force (no need to carry water and to displace herds 
regularly to reach water stream or sources. Furthermore it increases hygiene level (less 
contamination of water by faeces, less contact with herds from neighbouring villages). 

 
Figure 8 : water tank to supply water for 
livestock and for vegetables garden downstream 

 
Figure 9 : trough in collective pasture 

 
Figure 10 : stall for goats in collective pasture 

 

 

Animal health 
Animal health improvement is also a key-action to improve livestock production resilience. In the 
traditional livestock raising system, there is very little concern regarding animal health. EFICAS 
provided training on animal health for the whole community and supported the implementation 
of 3 veterinary workers per village. These veterinary workers are in charge of animal health 
monitoring (detection of sick animals) and they provide service of preventive health, especially 
vaccination. In addition EFICAS has provided a fridge and a revolving fund in each village in order 
to have an easier access to vaccines. The level of vaccination has increased a lot (especially for 
buffaloes, cattle and goats with vaccination rate higher than 80%): in several villages, regular 



 

vaccination is set as a condition to access to collective pasture area. Because of power cuts in 
villages, vaccines stock has been lost in several villages but the supply of vaccines by DAFO seems 
good enough to organize vaccination sessions at the good time.  

Conclusions regarding livestock management improvement 
The achievements on livestock production are the most visible in intervention villages and raise 
the enthusiasm of many farmers. The context is favourable as the market demand for any kind of 
meat is quite high (for both Lao and foreign markets). Permanent fencing has defined areas for 
livestock production and fodder is perceived as an important innovation by communities.  Fodder 
plots are still quite recent, many of them are used to provide seeds and grass cuttings to extend 
fodder areas. At this stage fodder management (such as weed control, fences maintenance, or 
management of livestock density) are a secondary concern for farmers. These first actions 
contributed to set groups of livestock owners and to highlight the importance of collective 
dynamic for livestock management for example for animal health.  There is an immediate gain 
in livestock productivity as soon as basic practices such as fencing of pasture area and vaccination 
are adopted but the livestock intensification is still at a very early stage (at this stage there is no 
specific strategy fodder resource management, the storage of fodder for the dry-season is not 
practiced, animal health care is very basic, etc.). Nevertheless villagers seem interested by cattle 
fattening (young cattle purchased and fattened in stalls during few months) that is a kind of 
specialization in livestock production. Few “pioneer” farmers have started this activity after a 
study tour in Xieng Khouang province. This new activity (that is individual and more labour-
intensive) is seen a good business opportunity but is going to stress attention on management of 
collective fodder plots (what would be the regulation of fodder use in collective plots for villagers 
that will cut fodder for cattle fattening). 

4.1.3. Regarding upland cropping systems 

The traditional upland cropping system is a shifting system with slash and burn practice and long 
natural fallow periods (more than 10 years) to recover soil fertility before cultivating again. There 
is a specific issue on soil fertility management as cropping areas have been extended (by 
communities themselves but also throughout large concessions to private companies) and 
consequently fallow period has decreased.   Main challenges in upland cropping systems are to 
diversify production in order to increase the resilience to climate and market evolutions  and to 
introduce practices that contribute to soil fertility management and therefore to better yields (for 
example the rotation with legumes in the cropping system). EFICAS have worked in different ways 
in accordance with problem census in each village. 

Legumes promotion, varietal improvement 
EFICAS promoted the integration of more legume crops in upland systems, especially soybean, 
groundnuts, rice bean and pigeon pea (shrub that contributes to fallow improvement and on 
which sticklac can be inoculated). EFICAS provided technical support and supplied seeds (with a 
range of varieties to be tested). Cooking courses were also organized in each village to show how 
to process soybean in vegetal milk, cake or tofu.  
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In 2017 around 140 ha of legumes were cultivated with EFICAS support. The level of integration 
of legumes in cropping system remains limited (marginal surface regarding other crops). The main 
constraints identified to legumes cropping are the productivity of available varieties in uplands 
context (especially for soybean), the labour availability, and low market demand at this stage 
(varying from one village to another).  Nevertheless, most of the families continue to grow 
legumes in order to maintain seeds stock and be ready in case of market opportunity. In 2017 
amongst 425 households of the 8 intervention villages, 140 households cultivated soybean and 
120 households cultivated groundnut (but mostly small plots). According to women, the 
consumption of soybean at community level has increased and where market is available (near 
the Vietnamese border), few women have started a small business with homemade tofu. 

Stick lac and pigeon pea production were already practiced in few villages. EFICAS supplied seeds 
and inoculum and provided technical support to increase productivity. Even if the farmers are 
satisfied with this production, the extension of stick lac (as “cash crop”) and pigeon pea (for fallow 
improvement) remains quite limited. Most of the farmers wait for market opportunity for 
sticklac before starting or expanding their production. 

 
Figure 11 : Stick lac production stored 
(producers waiting for buyers) 

 

 

Cardamom and fruits trees 
Cardamom is a new cash crop in Houaphan and Luang Prabang provinces. EFICAS project 
organized study tour in Phongsaly province where cardamom value chain is well developed, 
provided seedlings and technical support. The cardamom has the specificity to grow under riparian 
forest cover so cardamom cultivation fosters riparian forest conservation. 54 families from 6 
villages have implemented small plantations of cardamom. The survival rates are good (more than 
80%) but these plantations are not productive yet; first harvests are expected in 2020. Market 
demand is already present in villages (middlemen ready to buy cardamom production). If first 
harvests are satisfactory for farmers, they will very likely extend their plantations. 



 

Another option of diversification supported by EFICAS is fruit trees production. EFICAS has 
provided fruits trees seedlings for schools but most of the young trees died after the exceptionally 
cold winter in 2016. In a more market perspective, EFICAS supported the establishment of 
orchards (mainly orange-trees and plum-trees but also banana-trees). Farmers choose species and 
varieties. Most of the orchards are with the same variety of orange-trees identified as the most 
profitable regarding present market opportunities. First harvest is expected around 6 years after 
fruit-trees plantation. EFICAS has provided technical support regarding orchards management in 
this implementation phase (fertilization by compost, intercropping with legume to control weeds 
between young trees).  

 
Figure 12 : orange-trees plantation partly 
associated to groundnut (right part of the 
plantation) 

 

 

 
Figure 13 : banana (local variety) plantation  

Figure 14 : nursery built with EFICAS support 
to produce fruit-trees seedlings 

Vegetable gardens 
In several villages EFICAS has supported the development of vegetable gardens (protected by 
permanent fencing) taking advantage of the water supply system built for livestock watering.  
Greenhouses for vegetable gardening during the rainy season (when vegetables supply is low) 
were also built. EFICAS has supplied vegetable seeds and organized training on compost 
fabrication and use. These vegetable gardens are quite recent (few months of production during 
the last dry season, first production season starting in greenhouses).  At this stage vegetable 
gardens are collective but split in small plots, each family cultivating its own plot. Most of the 
present production is for family consumption, few families plan to develop vegetable gardening 
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as source of incomes for the next dry season. As the activity just started, the fertilization issue is 
not identified by farmers and the fabrication and use of compost is quite limited. Nevertheless in 
Phoutong village farmers have started to collect manure from goats’ stalls to put in the close 
collective vegetable garden.  

In addition to support to vegetable gardening, EFICAS project supported the building of a 

 

Figure 15 : collective greenhouse for vegetable 
gardening during the rainy season 

 

Figure 16 : collective fenced vegetable garden 
(in the background some families planted maize 
as vegetables production is difficult during the 
rainy season) 

Conclusions regarding upland cropping systems 
The changes in upland cropping systems are quite slow. Communities have spent a lot of energy 
and investments on livestock activity. The diversification is a long-term process and many farmers 
want to observe if “pioneers” of the village are successful (or not) before embarking on a new 
production. Furthermore the identification of markets opportunities is decisive to start or develop 
a new production.  

At this stage legumes and vegetables are grown at small scale and mainly for self-consumption 
and contribute to improve food balance and quality for families. Regarding legumes, the local 
market is limited. Demand of neighboring countries seems high but there is a lack of connection 
between farmers and buyers. The investment on cardamom and fruit-trees is too recent to get a 
return but these plantations are good assets for the future if there is no market saturation. 

 Result 2: capacity building of local stakeholders 

The indicators of the result 2 (revised logframe after ROM 2016) are the following:  

R2. Local stakeholders (district implementers, local leaders and village community members) have 
increased capacity to (i) sustain the approach developed collectively, (ii) expand to other villages 
through participatory learning approaches and (iii) link with private sector to negotiate more balanced 
farming contracts (WP1)   



 

[Capacity to implement the method] 
Number of households acting in accordance with village land use and development plans (e.g. manage 
livestock in dedicated livestock areas): Increased by 50% after project intervention 
Number of village leaders who dedicate more than 10 days per year to coordinate the implementation of 
village land use and development plans:  Increased by 50% in target villages 
Number of village community members that are knowledgeable about agroecology practices:  Increased 
by 30% 
[Expansion of method and results to other villages] 
Number of villages where the method and/or the innovations developed are applied: a minimum of 2 
other villages for each target villages with the support of other projects or spontaneously. 
[Link with the private sector] 
Number of private companies involved through the implementation of village land use and development 
plans: At least 5 companies contacted and involved in value chain development with target village 
communities 

Capacity-building of local stakeholders was a big concern for EFICAS project.  

At community level 
A first challenge was to involve the whole community (men and women) in the project approach. 
In the visited target villages, villagers assure that the PLUP is mostly respected (but with frequent 
problems with villagers from neighboring villages). There is a social pressure as the PLUP is 
endorsed by village authorities: it means that villagers have to follow the PLUP but also that if 
there are some people disrespecting the PLUP, it can be hidden to give the impression that the 
village is compliant with official decisions. It would be interesting to check this information by 
other means (for example aerial photography to check if there is illegal clearing in conservation 
forest, monitoring of cattle to observe roaming area).  

Regarding the involvement of leaders in village land use and development plans, all the leaders 
met seem quite active. All of them were able to provide data on activities conducted in the village 
and results achieved.  Nevertheless their capacities to mobilize the whole community (beyond 
their own family) are very different from a village to another. The local leadership style (different 
from a village to another) is a parameter EFICAS had to deal with.  

Regarding the level of understanding about agro-ecological practices, it is a result difficult to 
assess. Even the translation of agro-ecology concept in local language is a challenge (for example 
at technical services level, agro-ecology is frequently understood as conservation agriculture and 
reduced to DMC- direct seeding mulch-based cropping- technic). Furthermore, a basic principle of 
agro-ecology as diversification of species and varieties remains difficult to implement regarding 
social context. For instance in one village of Houaphan province, all the farmers chose to plant 
several hectares of fruit-trees but all of them chose to plant the same variety of orange-trees (the 
one with the best market prices at present time). It is quite contradictory with agro-ecological 
approach and risk management (diversify species and varieties in order to have an orchard more 
resistant to pests and disease, to be less vulnerable to climatic and market hazards) but the 
collective action is dominating in decision process. The innovation path is a long term process and 
remains highly dependent on leaders’ position. Nevertheless EFICAS supported “pilot 
households” (instead of farmers’ field schools) and some of them have developed well integrated 
and diversified farming systems that could be example of local agro-ecological practices for 
neighboring farmers in the coming years. 
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Even if it remains difficult for the communities to implement a whole set of agro-ecological 
practices, some innovations developed in target villages already raised attention from neighboring 
villages. Almost all the target villages visited by the evaluation mission reported that neighboring 
villages are interested by fodder plots implementation and are already purchasing seeds or grass 
cuttings to this end.  It would be interesting to interview neighboring villages to assess their level 
of understanding of livestock intensification approach and to know if they have in mind the 
importance to define a land use plan at community level before fencing areas for livestock 
production.  

At DAFO staff level  
At district level, every village was supported by one part time DAFO staff (they had also to perform 
activities in other villages out of EFICAS project). Most of the time, each DAFO staff has one specific 
background (vegetal production, animal production, forestry…) focused on technical aspect and 
the systemic approach is not part of the academic curriculum. The extension scheme is very 
conventional, DAFO is supposed to train farmers to apply more efficient technics. Thus the 
agrarian system approach of EFICAS is challenging for DAFO staff. 

EFICAS project approach regarding capacity building for DAFO staff was learning by doing (strong 
methodological support, regular missions of technical assistants, facilitation of technical trainings 
and facilitation of serious games). DAFO staff had also the opportunity to attend all the technical 
trainings (regarding different technical topics like composting, animal health, SRI…) organized for 
farmers. Few training sessions were specifically organized for DAFO staff on GIS use and soil 
analysis.  

The capacity building at DAFO staff level is a challenge because of the high turn-over and the 
chronic lack of personnel. How DAFO staff took advantage of EFICAS support to build on their 
capacities is quite different from a person to another. The personal motivation is quite decisive. 
At least, DAFO staff gained skills about livestock production technics (animal health, fodder plots 
implementation and management).  

The most involved staff improved their capacity in innovation facilitation. Regarding the EFICAS 
experience, the Phoutong village case is exemplary. The DAFO staff worked very closely with 
EFICAS project and is regularly present in the village (he learned the local language). After 2 years 
working with EFICAS project, he developed a very comprehensive understanding of landscape 
approach. He also changed his posture, trying to coach farmers in the innovation process instead 
of acting like a lecturer (he regularly participates to farmers activities to demonstrate technics; he 
is very interested by facilitation methods like “serious games”).  

Serious game : a multi-functional tool for capacity building at community and DAFO level 

A serious game was designed to simulate agrarian transformation and landscape evolution as 
innovations (new practices, development of cash crops) are adopted. The simulation game was 
a role play designed regarding uplands context (parameters have to be adapted to each 
context). 8 to 10 players have to take decision every year about how they use their resources 
(forest, land) and which crops and practices they want to implement on their fields. Climatic 
and market hazards are also integrated in the simulation game. The game is played in several 



 

rounds to highlight medium term trajectories of agricultural change. The decision of each player 
is discussed after each round, making it possible to better understand individual strategies.  

This simulation game can be used in several purposes :  
– to understand local trajectories of agricultural changes, 
– to support community analysis of opportunities and constraints,  
– to reach agreement on priorities for innovation.  

It is a multifunctional tool (diagnosis, scenarios building, facilitation). The playful approach 
makes it possible to better involve local communities and DAFO staff and make conceptual 
questions more accessible.  

The weaknesses of this tool are the skills required to parameter and facilitate the game. 
Furthermore each session can be played by only a few people and lasts several hours (difficult 
to make all the villagers play).   

One option could be to couple simulation game with other facilitation tools (in a playful 
approach) such as forum theater.  

 

At PAFO staff level 
At PAFO level, the capacity building approach is the same than at DAFO level. One PAFO 
coordinator was identified for each province and fully collaborated to EFICAS activities 
(coordination between DAFO staff and EFICAS coordination at national level, participation to key-
activities such as inputs and equipment distribution).  

At PAFO level the team was stable all along the project. EFICAS project participated to technical 
capacity building (especially regarding livestock production technics and the way to implement 
them with farmers). There is a good ownership of landscape approach, the serious game raised 
attention as facilitation tool.  

Regarding links with private sector 
As market outlets are decisive to ensure diversification of production systems, EFICAS project 
established links with several companies, especially for sticklack trading, coffee and soybean.  

At this stage, it is not clear how these contacts have conducted to concrete actions. 

 Result 3: dissemination of results to national level policy 
makers and up to regional network 

R3. Project results are disseminated to national level policy makers and up to regional networks (WP3) 
[National level] 
Number of policy briefs released in Lao language:  at least 3 policy briefs 
Number of national workshops/ events where project results were presented: at least 3 events 
[Regional level] 
Number of policy briefs released in English on regional networks: at least 3 policy briefs 
Number of regional workshops/ events where project results were presented: at least 3 events 
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Monitoring and evaluation impacts oriented 
Dissemination of results is an important achievment in EFICAS project.  First the dissemination of 
results is based on a good capacity to produce and analyze relevant data. The limited number of 
target villages (with always a control village coupled to a target village) in diverse contexts and the 
strong monitoring and evaluation system make it possible to have a comprehensive understanding 
of agrarian dynamics. 

Regarding the monitoring and evaluation systems, different tools were developed. A periodic 
survey at community, households and plot levels was conducted and contributed to better 
understand the initial situation. This periodic survey was conducted in 2014 (baseline) and 2016 
and is expected to be conducted again in the second semester 2018. Results from the 2016 survey 
do not highlight differences between intervention and control villages but it does not mean that 
EFICAS project is not impactful. Changes in agriculture are quite slow; results from improved 
livestock systems and income-resource diversification process are expected to be visible after at 
least two years after investments. As activities implementation started in 2015 and really 
increased in 2016, it is difficult to observe changes in 2016. The 2018 survey will be more useful 
to evaluate socio-economic effects and first impacts of EFICAS project, especially regarding 
different aspects of resilience (evolution of assets, evolution of incomes, inequalities evolution, 
poverty reduction, etc.).  

Furthermore remote sensing data were used to analyze land use evolution (land use cover and 
land cover change LULCC) between 2015 and 2017 both in intervention and control villages. At 
this stage there is no visible change between control and intervention villages but it would be 
interesting to continue the analysis with bigger time series. This analysis of LULCC may also help 
to evaluate carbon storage at landscape level as environmental indicator. 

Even if all the data are not available at the end of EU phase project, the baseline is quite strong 
and the monitoring on effects and impacts will be continued on AFD funding. NUDP is also 
interested by the M&E approach developed under EFICAS project. The methodology, tools and 
available results were capitalized and shared (including thanks the Lao Uplands Initiative) and 
NUDP would like to disseminate it across the different provinces where NUDP is implemented. 

In addition several complementary studies were conducted on  
- Farmers decision process along the maize boom trajectory 
- Feeder roads opening impacts on livelihoods and ecosystem services 
- The role of pigeon pea in uplands sustainable management 

These thematic complementary studies are quite interesting because they help to understand the 
complex changes in agrarian systems in uplands and to have a more systematic analysis 
regarding dynamic in uplands. 

Events and communication tools to disseminate information 
The dissemination of analysis and results was organized through a capitalization process which 
started in 2017: the Lao Upland Initiative (LUI).  



 

The Lao Upland Initiative was organized with the Ministry of Agriculture and Forestry and the 
Northern Uplands Development Programme (as permanent secretariat). The results were 
presented at the Sector Working Group of Agriculture and Rural development (SWG-ARD) and 
several workshops were organized in collaboration with a wide range of organizations 
(governmental agencies and development partners and projects, including CARE).  

Before the Lao Uplands Conference that was organized as culminating point of the Lao Uplands 
Initiative, several LUI preparation workshops were facilitated by EFICAS to produce 7 learning 
briefs in Lao and English:  

1. Alternative futures 
2. Vulnerabilities and adaptation 
3. Landscape approaches 
4. Green extension 
5. Bringing agroecology to market 
6. Youths in agriculture 
7. A vision and roadmap for sustainable development 

In addition, EFICAS project has organized 5 national events. The last one, in March 2018, has 
gathered 250 participants and corresponded to the Lao Upland Conference. EFICAS preliminary 
results were also presented in several national and regional conferences (including in the agro-
ecological learning alliance in South-East Asia ALISEA https://ali-sea.org/).  

EFICAS project made also the information available online.  All project communications and 
documentations are available at: https://www.eficas-laos.net/. All data collected in villages 
(periodic surveys) are available online: http://date.eficas-laos.net/. The EFICAS project also 
contributed to the Lao Upland Initiative https://laouplandsforum.org/ with all presentations of 
the Lao Upland Conference available.  

The capitalization process was quite effective and information has been made available to 
different audiences. The participative approach and the organization of several thematic 
preparation workshops contributed to create a momentum (instead of just a final event and 
publication at the end of the project).  

  

https://ali-sea.org/
https://www.eficas-laos.net/
http://date.eficas-laos.net/
https://laouplandsforum.org/


33 

 

5. Impacts 
Most of CADP activities were implemented in 2016/2017 after PLUP revision and CADP definition. 
Furthermore, according to the participative innovation process, the activities were started at 
small-scale by communities to test it and evaluate it before expanding. Consequently it is difficult 
to fully assess impacts in 2018. The evaluation team tried to identify trends and have a qualitative 
analysis of first effects and impacts of EFICAS action. The 2018 survey (at community, households 
and plots levels) in intervention and control villages will provide more comprehensive and 
quantitative understandings of first changes in communities’ livelihoods.   

Livestock production intensification: visible change at landscape level 
According to villagers, the most visible changes are linked to livestock intensification. Livestock 
was already a pillar of resilience for communities (living saving in case of crisis or problem on rain-
fed crops) but EFICAS project has contributed to increase livestock production performance. 
Although no data can yet confirm it, the development of fenced pasture and fodder plots is seen 
as a small revolution and raise enthusiasm of villagers. Thanks to the first actions on animal health, 
pasture fencing and fodder plots development, villagers say that livestock production has already 
increased. According to them, the reproduction rate is higher and animals have a better growth. 
As there is more control on herds, animal loss and theft have also decreased. This has two 
consequences: families have increased their herds but are also able to sell more animals each year 
with a positive impact on their living standards (improvement of housing, education for children).  

Villagers compare the traditional model of livestock production and the model supported by 
EFICAS project. In the traditional model, livestock is free-roaming in fields and forest. It is quite 
difficult to catch animals to do vaccination and there is very little control on herd (no detection of 
sick animals). Villagers underlined the fact they used to spend several days in forest to catch the 
cattle (and sometimes to realize that cattle already died). The livestock production model 
supported by EFICAS project is also perceived as more efficient while saving time. 

Livestock intensification: leverage for further change 
The intensification of livestock system production may be a first step to further evolution. As there 
is an important demand for meat (raising meat consumption in Laos and in neighboring countries), 
livestock production is seen as a major opportunity. Several farmers met during the evaluation are 
investing in individual fodder plots in order to start or increase their livestock production and to 
reduce or even stop upland rice cultivation and buy rice with incomes from livestock. The size of 
the herd to be able to cover rice needs by selling animals depends on the type of animal (goats, 
cattle or buffaloes), the reproduction and mortality rate of the herd, the size of the family and the 
price fluctuations on the market. For example a farmer indicates that its herd of 8 heads of cattle 
is big enough to get a calf to sell every year and buy rice for the whole family (5 people). 
Nevertheless, the livestock production remains exposed to different risks herders have to cope 
with (diseases than cannot be prevented by vaccines or loss of animals due to exceptional long 
cold period in winter time as happened in 2016) and strong specialization in livestock production 
is risky  for smallholders. 



 

Many villagers took advantage of EFICAS support to invest in livestock production but have also in 
mind to diversify cash-crops with higher added value products (fruit-trees, cardamom, vegetable 
gardening) in the coming years thanks to the incomes generated by livestock production. It is 
difficult for villagers to invest in several different activities at the same time (especially activities 
with no immediate return on investment such as fodder plot establishment, plantation of fruit-
trees or cardamom). Investments are progressive, according to capital and labour-force 
availability. Furthermore many villagers wait to see how “pioneer” farmers (usually village leaders 
and also families with more capital available) deal with innovation before investing in something 
new. The transition to more ecofriendly intensive resilient agriculture is a multi-year process 
(trend visible at pioneer families’ level after 3 years but at least 5 years to observe changes at the 
whole community level). 

In villages where the livestock group supported by EFICAS has gathered almost all the livestock 
owners, the change in livestock production system has already an indirect impact on cropping 
systems productivity. As the villagers put their livestock in a fenced livestock area, villagers say 
that damages on crops by free-roaming livestock have decreased (but not disappeared as livestock 
from neighboring villages continues to damage crops).  

The livestock intensification may be considered as a good first step towards eco-friendly and 
climate-resilient agriculture but the process must be completed. Next stages to reach  are the 
higher diversification of cropping systems (including legumes) and the better integration 
between livestock system and cropping system to favor soil fertility management (manure 
collection, compost fabrication and use, agroforestry integrating livestock, for example orchards 
associated to fodder). The establishment of fenced livestock area and the better control of animal 
roaming set the condition for cropping system diversification (less dependence on upland rice 
production for food security, less damage on crops, more capital available, more manure available 
for soil fertility management).  

Include all the households in the dynamic: a challenge  
Transition to more eco-friendly and climate resilient agriculture is ongoing but one question raises 
attention: the inclusiveness of change at community level. The participative innovation process 
was facilitated by EFICAS to involve the whole community. Regarding PLUP and CADP definition, 
the whole community (men and women) was invited to take part to the process. General village 
assemblies were also organized in each village to implement activities under CADP. 82% of 
households have taken part to at least one CADP activity supported by EFICAS1. Nevertheless the 
capacity to invest in new activities, especially in livestock production, is different from a family to 
another and families who already have livestock were more able to catch EFICAS opportunities. 
The livestock intensification can be a factor of differentiation in the community: families with 
sufficient capital can invest and take advantage of EFICAS support to relatively quickly develop 
profitable livestock production in collective area while poorest families are left behind. This 
differentiation can become a source of conflicts. If the collective livestock area is profitable for 
                                                           
1 EFICAS tried to identify households who have not participated. Two categories can be schematically identified. The 
first one is families with incomes from off-farm activities (civil servants in local administration, small business and are 
not interest to invest in agriculture sector. The second one is marginalized families with social issues: elderly people 
without labour force, disabled, and families with drug issues.  
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only few families, the other families could call the use of this collective area into question.  
Furthermore families with no access to livestock production have less land available for cropping 
system rotation (even shorter fallow duration) and have reduced capacity to invest in cropping 
system diversification and intensification. At this stage, innovations supported by EFICAS for 
cropping system diversification and intensification do not appear as promising and performant as 
innovations regarding livestock production.    

In several villages, some families without livestock took advantage of EFICAS support to develop 
fodder plots and sell seeds or grass cuttings: this strategy is very transitional as the demand for 
fodder seeds is probably not sustainable but it contributes to integrate more families in the 
dynamic. In two villages, the evaluation team noticed that solidarity mechanisms were tested to 
help few families to start livestock production. In the first case, village asked for “animal fund” to 
EFICAS project and one animal was given to each poor family (but some families failed to keep the 
animal alive).  In the second case, families who already had a small herd accepted to sell heifers 
to other families in the village (it is also a way to prevent heifers coming from outside so the risk 
of sickness contamination is reduced during outbreak of foot-and-mouth disease occurring in 
Houaphan province). It is quite clear that EFICAS project is not shaped to target the poorest or 
marginalized families who are really in survival strategy: the investment in agriculture is almost 
impossible for families with almost no labor force or access to land. Nevertheless it seems quite 
relevant to look for mechanisms to make investment (in livestock or in other income-generating 
activity) possible for the largest number of households active in agriculture sector.  

The impacts of communities’ capacities 
In addition to visible changes due to livestock intensification, a second major change pointed by 
villagers is capacity building. The participative approach of innovation and the facilitation 
provided by EFICAS staff to test and assess new technics or crops have contributed to foster 
exchanges of experiences at village level. According to women, the EFICAS project has opened 
perspectives and pushed villagers to test new things by themselves. It also raises attention on 
market demands and diversification possibilities. For example some farmers want to try galangal 
or wild tea production.  

  



 

6. Sustainability 
The different aspects of sustainability have to be considered regarding changings in agricultural 
practices (environmental aspects, economical aspects, social aspects).  

Regarding livestock intensification 
Considering improved pastures, different issues are identified regarding sustainability. At this 
stage, most of the improved pastures are recent (less than 2 years after implementation).  

At technical level, the pasture sustainability depends on management practices: weed control 
(regularly cut the weed left by livestock and in concurrence with fodder species), control the 
livestock density (avoid overgrazing). Until now, the involvement of livestock owners in pastures 
management is variable: many are still in an investment phase with limited labour-force and give 
priority to fodder plots extension. Nevertheless many of them are aware that weed control is 
important to maintain pasture quality. Some have already in mind to divide the pasture plot in 2 
parts so one part can be grazed by livestock while in the other one fodder is growing. 

Regarding social sustainability, there is a specific issue about collective pasture and fodder plot 
governance: who has access to collective pasture and fodder plot and what are the conditions to 
use it. At this stage, there are no standard rules but the EFICAS project has facilitated the 
discussion amongst group of farmers. In few cases, households who want to be part of the 
“livestock group” and let their herd in the collective fenced area for livestock have to pay 
admission fee as these households did not participate to the fencing work. Rules should also be 
adapted as the situation evolves (it seems quite difficult for villagers to anticipate coming 
problems and solutions). At the initial stage, the fencing of livestock area is an investment at 
community level (even with EFICAS subsidies, the communities had to provide wooden pole and 
labour-force to build the fences) and this work was made by the “livestock group” supported by 
EFICAS. In most of the cases, the livestock group gathered all the livestock owners (and also 
sometimes families without livestock) but not systematically. Furthermore some families did not 
have livestock at this initial stage but bought some livestock later. 

As highlighted in the project context, the households’ strategies are linked with their labour-force 
and capital availability. Households in “stepping up” strategies are more likely to catch 
opportunities offered by EFICAS project. The more capital and livestock a household has, the 
more this family is able to take advantage of livestock intensification (invest in fodder plot, 
increase its herd to value the access to fenced livestock area). The governance of collective pasture 
area and fodder plots is important to avoid “first come, first served” strategy (and inequalities 
increase that could threaten social cohesion) especially in villages where there is already 
important differences between households assets. The governance should be inclusive (include 
all livestock owners, households starting livestock production but also households without 
livestock?) and should set efficient rules for sustainable pasture management (regulate the 
livestock density and forage cut to prevent pasture degradation). The contribution to maintenance 
costs (weed control, maintenance and replacement of fences and water system) must be 
acceptable for the different categories of villagers. At this stage, the level of contribution to 
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maintenance cost or work in collective plot is almost the same for a family with 15 heads of cattle 
and a family with 2 heads of cattle in the collective pasture area.  

Regarding sustainability, it seems important to clarify several questions in each village: 
- Are all the livestock owners involved in livestock collective area? If not, why?  
- What are the conditions to join the “livestock group” and have access to collective 
pasture and fodder plots? 
- How the different uses of pasture resource (grazing, cutting, seeds collection) are 
regulated? 

- Regarding fair access of all households to the collective livestock area or fodder plots, is 
there a limitation of the number of animal each household can make graze in the collective 
livestock are?  

As the management of collective pasture or fodder plot seems complex, one solution envisaged 
by farmers to face this problem is to divide collective plot in individual plots and fence each 
individual plot. Before dividing and fencing collective plot, it is quite important to clarify what are 
the conditions to fence an individual plot inside the collective plot (who has right to get an 
individual plot, how the limits of each plot are defined, etc.). This option implies an additional 
investment, so probably only the wealthiest households will be able to fence individual plots by 
themselves.  Furthermore the fencing of individual plots implies that the access to collective 
watering point may become difficult.  

Regarding cropping systems 
Considering the sustainability of cropping systems, the main issues are to introduce practices that 
contribute to soil fertility and reduce soil degradation and to develop income-generating activities. 
The alternative to the traditional cropping system are still low at this stage and cropping 
diversification has to be increased to have a positive impact on soil fertility.  

A common issue to all diversification crops is the link between farmers and markets. Most of the 
time, it seems that market exists but there is a lack of information about markets in villages and 
also a lack of connexion (few middlemen). This issue was clearly identified by EFICAS project but 
remains a constraint to sustainable diversification of cropping systems.  

 A second common issue is the access to inputs, specifically seeds and seedlings adapted to local 
context. EFICAS has contributed to make a wider range of species and varieties available at 
community level. EFICAS has also supported seeds conservation capacities (specific technical 
trainings) and nurseries for fruit-trees so that communities can produce their own seeds and 
seedlings. 

The present level of integration of legumes in cropping systems is too low to have an impact on 
soil fertility. Nevertheless communities maintain small stocks of seeds (when varieties introduced 
by EFICAS have good performances) cultivating small legumes plots every year, thus the legumes 
production could increase in the coming years if market outlets are identified.  

At technical level, the sustainability of vegetable gardens depends on the capacity to develop 
integrated pest management practices and to maintain soil fertility. Communities received 



 

training about pest management (but not possible at this stage to know how these practices will 
be adopted) and the development of livestock production increases manure availability especially 
when vegetable gardens are not too far from livestock production area. At community level, as 
several vegetable gardens (and water systems) are collective, the governance could become an 
issue regarding sustainability: how are allocated plots in the collective vegetable garden, are the 
plots big enough to develop an income-generating activity, what are the mechanisms to maintain 
and replace collective infrastructures (fences, water system, greenhouses)?  

Regarding management of collective equipment 
EFICAS project has provided small equipment to improve labour productivity (brush cutters and 
forage slashers for livestock production, rice threshers…) and to reduce exposition to climatic 
hazard (motor-pomp for paddy fields). 

All of this equipment was given to the community or to farmers groups under collective 
management. Mechanisms of management are weak and do not permit to gather enough money 
to fix the broken equipment or replace it. The discussion with farmers highlighted that many 
collective equipment are almost not used, collective management is considered as too 
constraining and inefficient (equipment not available at the right period, too much time lost to 
pick up the equipment and bring it back, high probability to suffer equipment breakdown). When 
equipment is considered useful, farmers prefer to purchase individual equipment as soon as they 
have enough money to do it. Regarding sustainability, EFICAS project should focus on innovative 
equipment demonstration (buying one or two equipment per village to test it) and possibly 
provide support for equipment purchasing at individual level if such support is relevant (facilitate 
linkage with equipment sellers, subsidies for poorest households).  
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7. Conclusions and recommendations 
EFICAS project is a research-action project focused on agrarian transition and participative 
innovation in Lao uplands.  The 8 intervention villages offer a diversity of contexts (topography, 
acces to market, ethnic minorities) representative of Lao uplands development challenges. 

EFICAS based its methodology on participative approach of land use planning and innovation at 
landscape level. Land use planning was defined with the whole community and then a community-
based agricultural plan was discussed after problem census by the community itself. Many 
differents “innovations” (at least social or technical innovation from the perspectives of 
communities) were tested in response to communities demands. This process of participative 
innovation takes time but fosters ownership and capacity building at community level. The 
implementation of activities was quite progressive (testing phase first, adoption at small level by 
“pioneers” and then wider diffusion of the innovation amongst the community) and the pace is 
defined by agricultural season. Furthermore the innovation capacity but also the investment 
capacity of communities are limited so at least 3 years are needed to start to observe changes at 
community level.  

In land use planning, EFICAS project has supported communities to define areas dedicated to 
different productive uses : livestock area, cropping production area (sometimes with a distinction 
between trees plantations and annual crops). As materialization of land use planning in the field, 
EFICAS project supported permanent fencing around livestock area.  Different innovations aiming 
at livestock intensification (including fodder plantation and processing) were also tested in 
accordance with CADP. This combination of land use planning, permanent fencing and livestock 
intensification technnics is considered as a major innovation by communities. Effects are already 
visible at herds level, landscape level and also to a certain extent at community level (especially 
for households owning livestock). These achievements regarding livestock intensification foster 
communities commitment to test other innovations. It is a first decisive step towards eco-friendly 
and resilient agriculture but it is a 5-10 years process to be continued. There is a balance to be 
found between livestock production and diversified cropping system in order to make the whole 
system more resilient to climate and market hazards. The diversificaton of cropping system is 
highly dependent on market opportunities at local level (connection between private sector and 
farmers). Diversification should also focus on legumes (in regard to soil fertility management) and 
on high added-value products that take advantage of  comparative advantages of moutainous 
areas (organic/safe fruits production, medicinal products,…). 

The 16 months extension funded by AFD could focus on the following priorities: 

Support mechanisms to make livestock farming more inclusive.  
First of all, it would be interesting to assess the level of inclusiveness of livestock activity 
(distribution of buffaloes, cattle and goats among families) and to have a typology of households 
regarding their capacity to invest and their guarantees (for example: capacity to invest by 
themselves, capacity to obtain a loan from a bank or a microfinance institution, capacity to obtain 



 

a loan from a project, etc.). It would also be interesting to identify which families would like to 
start livestock activities and what are the barriers to overcome.  

Secondly it is important to clarify what are the conditions to access collective livestock area and 
collective fodder plots. The conditions to be a member of the “livestock group” have also to be 
discussed in each village. These conditions have to be adapted to be as inclusive as possible (an 
investment made with EFICAS financial support cannot be “privatized” by few families setting 
conditions impossible to reach for other families to access the group and the collective 
infrastructures). Actions should be focused in villages where high level of inequalities between 
households are identified and where the access to “livestock group”, collective pastures and 
fodder plots is the more restrictive (for example where many families owning livestock are not 
included in livestock group). 

Finally mechanisms could be developed to make it possible for each category of households to 
access quickly to livestock production. The coordination with other projects could be reinforced 
to give better access to specific loan to buy cattle/goats. Synergies with existing endogen 
mechanism of solidarity could be developed (combine subsidies from the project and 
counterparties from the community: heifer or young goat given or sold at reduced price to poorest 
households in exchange of new investment at village level). The coordination with  NUDP should 
be continued. 

Provide support to collective pastures and fodder plots management (weed and shrubs control, 
livestock density control) 
At this stage, many households gave priority to investments in livestock production (fencing, 
fodder plots establishment). It is not clear how management practices are implemented to 
maintain good performances of pastures and fodder plots. 

A rapid assessment of collective pastures and fodder plots may be useful to check how collective 
pastures and fodder plots are evolving (level of shrubs and weed development, indicators of 
overgrazing, condition of the fencing, number of animals that can be sustainably raised without 
further forage improvement etc.) to better identify management challenges. EFICAS should 
strength technical capacities (practical application of management technics) but also facilitation 
regarding collective organization to implement management practices in collective pastures and 
fodder plots (division of labor, rules for the regulation of livestock density).  

Set up management mechanisms adapted to each existing collective infrastructure  
EFICAS has supported the investment in many collective productive infrastructures (fences, 
livestock watering systems, stalls, greenhouse for vegetable gardens, etc.). At this stage, there is 
no clear mechanism to define how maintenance and replacement will be done and who is going 
to contribute.  

It would be necessary to identify collective infrastructures in each village. For each category of 
infrastructures, it would be necessary to define what is the maintenance to be done and how 
much it costs/ how many days of work are required every year. It is also necessary to evaluate 
depreciation costs and to define with the community how funds can be constituted for 
infrastructures replacement. The management and the governance of such funds should be 
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clearly defined and respect basic rules such as participative management, monitoring of incomes 
and expenses, transparency, mechanism of control. 

Support cropping system diversification 
Cropping system diversification remains a challenge. To better monitor cropping systems 
evolution, it would be interesting to define an indicator regarding the level of integration of 
legumes in cropping system (for example legumes as monocrop or legumes intercropped with 
other annual or perennial culture at any stage of the annual rotation in comparison with the total 
surface cultivated during the year). 

As markets opportunities seem to be essential to decide farmers to increase legumes production, 
a specific attention should be given to develop more linkage with private sector. Synergies with 
projects or organization working on value-chain development could also be an option. 

Concerning diversification EFICAS project should support farmers initiatives on new diversification 
options (such as galangal or wild tea) when market opportunities are clearly identified. The more 
diversification options are tested, the more farmers are likely to find options that match with their 
needs and capacities. 

Furthermore EFICAS project should continue to provide varieties to be tested in local context (it 
seems quite difficult for farmers to have access by themselves to new varieties and DAFO technical 
centers are not able to provide this service). 

Continue to strengthen capacities regarding animal health 
Animal health is a major risk for livestock production. EFICAS project has achieved good progress 
regarding vaccination (almost all the buffaloes, cattle and goats vaccinated twice a year). Efforts 
on animal health should be continued and focused on capacity building of village veterinary 
workers at technical and logistical level (check the availability of vaccines in each village).  

Increase coordination with other projects regarding paddy field irrigation 
Development of irrigation scheme and building of new paddy fields require specific skills and high 
financial investment out of EFICAS capacities. At this stage, it seems wise to stop investment 
regarding irrigation and to identify project or organization specialized in this area.  

  



 

8. Suggestions for up-
scaling 

EFICAS project is a research-action project conducted at very small-scale with only 8 intervention 
villages in 2 provinces. This pilot approach developed has raised interest and enthusiasm of both 
communities and authorities (at local and national level) even if the process of transition to 
ecofriendly intensive agriculture systems is still ongoing. There is also a demand from neighboring 
villages. The good coordination with NUDP as EFICAS project is also part of the “conservation 
agriculture” component of NUDP made it possible to share lessons from EFICAS experience 
(including capitalization of experience through LUI) and to develop synergies with other NUDP 
components (including dissemination of methodology guidelines regarding participatory 
agricultural land planning, monitoring and evaluation approach, serious games as facilitation tool, 
etc.).  

At this stage, there is an interrogation about up-scaling possibilities: what would be the 
conditions to disseminate EFICAS experience in a larger number of villages and what would be the 
different costs?  

The up-scaling process could be based on several principles: 

 The landscape approach means to coordinate the action between several villages. It 
seems relevant to work with villages clusters to reach more impacts (for example 
regarding livestock free-roaming regulation, forest conservation or watershed 
management) but also to be more efficient (less travel for technicians or experts, critical 
mass of production to negotiate contracts with private sector for value-chain 
development).  

 The transition to more efficient eco-friendly agriculture system is a multi-year process 
that must be supported during at least 5 years (depending the kind of investment, longer 
than 5 years for fruit-trees for example) to reach significant results at landscape level. 
Three different phases can be schematically defined (trust-building and planning (PLUP-
CADP) phase, testing phase and consolidation phase) with specific concern for each phase. 

Phase Activities Concerns 

Trust-building 
and planning 
phase  
(1-2 years) 

Problem census 

Participative planning, PLUP and 
CADP planning 
Visit tours 

Community mobilization 

Inclusiveness and ownership of 
the process 

Testing phase  
(2/3 years) 

Structural investment (fencing of 
collective livestock production 
areas, ) 
Community capacity building on 
animal health 
Tests at small-scale (“pioneers”), 
focus on technical issues 

Technical learning by doing 
Community capacity building 
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Consolidation 
phase  
(2/3 years) 

Investments at individual level 
Extension of innovation adapted 
to local context/accepted by the 
local farmers 
Focus on management and 
governance issues 

Sustainable governance and 
management of collective areas 
(pastures, fodder plots) and 
infrastructures (water systems, 
greenhouses…) 

 

 The trust-building phase is critical to get the community involved and to convince farmers 
to test new practices (at organizational or technical level). Regarding EFICAS experience, 
the organization of study tours in intervention villages can help to make the landscape 
development approach easier to understand for communities beginning the process in 
the same area. These study tours should integrate several objectives : 

- explain the different steps of the development process (not focus only on CADP 
implementation but also stress attention on planning tools as PLUP and CADP and 
participative M&E of progress) ; 

- highlight the integrated approach of agricultural system (not focus only on 
livestock production but showcase the articulation between livestock production 
and cropping system) taking example of model households; 

- Stress attention on participative approach and learning process (learning by 
doing, testing method, participative monitoring and evaluation by VLMC). 

To facilitate farmer to farmer exchanges, these study tours could be organized between 
communities belonging to the same ethnic group. Groups involved in study tours should 
include village leaders but also representatives of different types of farmers to get the 
whole community involved.   

 The prerequisite to any investment at village level must be the participative definition of 
a PLUP and the definition and a multi-year CADP.  Facilitation tools such as simulation 
games should be implemented to better understand local trajectory of agricultural change 
and build scenario with villagers. The PLUP must be detailed enough to clearly identify 
areas dedicated to different agricultural uses (cropping production area, livestock 
production area, orchards area, etc. in accordance with each village context).  The CADP 
must be in accordance with this PLUP and in coherence with problem census made with 
the whole community. In PLUP and CADP definition, the process is as important as the 
final result. The process must be inclusive (effective participation of the whole community 
during all the process) and pedagogical (facilitation tools to help community to get issues, 
respect of community pace in elaboration of PLUP/CADP). A village land management 
committee including women must be set in place.  

 Support monitoring and evaluation system. The monitoring and evaluation system must 
report activities conducted under CADP but also monitor changes at community level. This 
monitoring and evaluation system must be a participative tool for learning and help to 
discuss progress and difficulties to overcome year after year. It must also provide relevant 
information to help coordination of intervention between DAFO/PAFO and projects 
specialized on specific topics (livestock, infrastructures …).  



 

 The EFICAS project experience highlights the importance to rapidly start actions in the 
field right after the participative planning (PLUP and CADP) phase. A minimal investment 
budget is necessary at village level to financially support structuring investments. 
Regarding EFICAS experience, priority actions to be financed are fencing and furniture of 
a diversity of seeds and seedlings. The erection of permanent fences is a big investment 
but is a prerequisite for many agricultural innovations (livestock production 
intensification, cropping system diversification). The fencing of collective areas dedicated 
to a specific use (livestock production area, orchards area, or vegetables gardens area) is 
a priority to start the intensification process. The support to water system development 
for livestock watering is also a priority. Furthermore, capacity building on animal health is 
essential to manage epizooty risk (major risk for livestock intensification). As the access to 
a diversified range of seeds and seedlings is a challenge for communities but a prerequisite 
to sustainable diversification, a financial and technical support should be provided to 
purchase and test seeds and seedlings (to improve performances and diversity of existing 
productions but also to test diversification options). Concerning seeds, the preference 
should be given to non-hybrid seeds that can be reproduced and maintained by the 
community itself.  

 Synergies with existing mechanisms (NUDP, projects, poverty reduction fund) in 
Northern provinces must be systematically considered to implement activities defined in 
the CADP. This mediation with existing mechanisms must enable to mobilize additional 
funds (for example for structural infrastructures such as irrigation schemes and roads) and 
specific skills or stakeholders networks (for example for NTPF valorization or value-chain 
development).  

The up-scaling process would require specific skills and financial means. Considering the lack of 
staff at PAFO and DAFO level (understaffing in most of the districts), the up-scaling method must 
be progressive (impossible to work in many different clusters at the same time) in accordance with 
DAFO staff availability. Furthermore the transition towards intensive eco-friendly agricultural 
system requires technical skills regarding agriculture but also specific skills for overall 
coordination, land use planning and participative facilitation of the process. For example regarding 
facilitation, it would relevant to develop serious games in each area and play simulation games at 
least with DAFO staff in order to help them to better understand innovation process. Even if efforts 
were made regarding PAFO/DAFO capacity building, a technical assistance seems necessary to 
provide methodological support.  

This table below is a suggestion on how up-scaling process could be organized for a cluster (4 
villages).  
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DAFO/PAFO staff mobilization Technical assistance team Activities Budget 

Pl
an

ni
ng

 p
ha

se
 

Tasks : 
- Coordination with authorities 
- Logistical facilitation of activities in the 

field 

 

Tasks 
- Methodological support to PLUP and 

CADP elaboration 
- Process facilitation 
- Roadmap for CADP implementation 
- Study tour organization 

Capacities building 
- Study tours  
- VLCM training for monitoring and evaluation 
- Serious games, simulation game, 
participative theater to analyze agricultural 
changes, build scenario and set priorities  

Effort : 
DAFO 4 days/month (per diem + travel costs + 
communication costs) 
PAFO 1 day/month (per diem + travel costs) 

Effort :  
4 days/month (per diem + travel costs + 
communication costs) 

Budget  
Depending on the number of people 
participating to the tour, the number of days (at 
least 2 days) and the distance between the 
cluster of villages and the destination. 

Te
st

in
g 

ph
as

e 

Tasks : 
- Technical support to activities 

implementation in the field (learning by 
doing approach) 

- Coordination with authorities 
- Coordination with projects working in 

the same area 
- Contribution to monitoring and 

evaluation system 

Tasks 
- Process facilitation (planning and 

methodological support) 
- Technical support to innovation process 
- Facilitation for seeds and seedlings 

supply 
- Community capacity building on 

monitoring and evaluation 
- Coordination with projects working in 

the same area 
- Coordination with private sector 

CADP activities implementation 
- Fencing of collective area 
- Water system for livestock watering in 
livestock collective area 
- Capacity building on animal health 
- Access to seeds and seedlings (support to 
agrobiodiversity) 

Effort : 
DAFO 8 days/month (per diem + travel costs) 
PAAFO 2 day/month (per diem + travel costs) 

Effort :  
10 days/month (per diem + travel costs + 
communication costs) 

Budget  
Around 2000 $ /year / village 



 

Co
ns

ol
id

at
io

n 
ph

as
e 

Tasks : 
- Technical support to activities 

implementation in the field (learning by 
doing approach) 

- Coordination with authorities 
- Coordination with projects working in 

the same area  
- Contribution to monitoring and 

evaluation system 

Tasks 
- Process facilitation (planning and 

methodological support) 
- Community capacity building on 

monitoring and evaluation 
- Capacity building on management and 

governance of collective livestock area 
and infrastructures 

- Coordination with private sector 

CADP activities implementation 
- Fencing of collective area 
- Water system for livestock watering in 
livestock collective area 
- Capacity building on animal health 
- Access to seeds and seedlings (support to 
agrobiodiversity) 

Effort : 
DAFO 4 days/month (per diem + travel costs) 
PAAFO 1 day/month (per diem + travel costs) 

Effort :  
4 days/month (per diem + travel costs + 
communication costs) 

Budget  
Around 2000 $ /year / village 



47 

 

 

 
  



 

Annex A : ToR final 
evaluation EFICAS project 

  



49 

 

• Tendering procedure relating to the final 
evaluation mission of the EFICAS 
project  
 Landscape management and Conservation Agriculture development for Eco-

Friendly Intensification and Climate Resilient Agricultural Systems in Lao PDR 
(EFICAS) 

 Lao PDR Global Climate Change Alliance (GCCA) Programme  
 Reference: EuropeAid/132-657/L/ACT/LA 

 

TERMS OF REFERENCE 

1. Context, objectives, activities and expected results of 
the EFICAS project 

• 1.1 Context of intervention 
Buffering the shocks from market integration and climate change in Lao northern 
Uplands 

An agrarian transition in northern Laos characterized by: 

• Rapid changes in agricultural production systems in line with an increased 
access to neighboring markets (coexistence of market-oriented and self-
subsistence agricultural systems) and an increased vulnerability of village 
communities to climatic and economic fluctuations. 

• Significant impacts on natural resources (e.g. reduced forest cover, 
degradation of agricultural land, erosion of biodiversity) and on village 
communities (e.g. overall poverty reduction but increased inequality and 
indebtedness). 

• Low adoption of agro-ecological innovations promoted by research and 
extension institutions (e.g. organic farming, conservation agriculture, agroforestry, 
integrated approaches such as IPM, etc.). 

• 1.2 Project objectives 
Specific objectives: Support eco-friendly and climate-resilient agriculture intensification 
through participatory development and extension of agro-ecological systems in Lao PDR 

Specific objectives: Develop and implement successfully in 8 pilot farming communities 
of Houaphan and Luang Prabang provinces an original intervention method that support 
an increased engagement of local farming communities into adaptive planning and 
implementation of more desirable development pathways 

The key elements of the project are presented below 



 

Location(s) of 
the action: -  

Luang Prabang Province: 2 districts (Viengkham and Pakseng); Huaphan 
Province: 2 districts (Viengxai and Houamuang). With 2 intervention villages in 
each district. Project implemented in 8 pilot villages 

Duration of the 
action  48 months 

Requested EU 
contribution € 1,556,336 eligible for € 2,190,549 total budget 

Objectives of 
the action 

The specific objectives are:  
1) To engage local communities in designing low-carbon emission strategies at 
landscape level through Participatory Land Use Planning (PLUP). 
2) To support villagers in developing and implementing their Community 
Agricultural Development Plan (CADP), i.e. a strategic plan to manage the village 
resources, to define priority activities (agriculture, livestock, NTFP…) to be 
developed for improving food security and developing market oriented production. 
3) To develop eco-friendly systems adapted to the biophysical characteristics of 
land zones defined through PLUP and to the needs and expectations of local 
communities (2 provinces = 2 Centres for experimentations and 4 districts with 8 
villages (4x2) with demonstration sites (DAFO). 
4) To train district implementers, local leaders and village community members in 
(i) sustaining the approach developed collectively, (ii) expanding to other villages 
through participatory learning approaches (e.g. Farmers’ Field Schools along with 
demonstration sites) and (iii) linking with private sector to ensure inputs supply 
and production outlets (exit strategy);  
5) To disseminate results to national level policy makers and up to regional 
networks (CANSEA: Conservation Agriculture Network for South East Asia). 

Target 
group(s) 

Target group 1: Rural communities including individual farmers, farmers 
groups, villages’ authorities and other stakeholders at local levels.  
Target group 2: Government authorities at Kumban, District and Provincial 
levels to support the action and to draw lessons for scaling out and scaling up 
results. 
Target group 3: Private sector to ensure inputs supply and link production to 
markets. Involvement of the private sector in the project activities since the onset. 
It is part of the project exit strategy. 

Final 
beneficiaries 

The poor farmers of 4 target districts in the two selected provinces as proposed 
eco-friendly farming systems should be both more productive and more adapted 
and resilient to climate change.  
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• 1.3 Expected results  
Three main results were expected: 

ER1: Village communities are engaged into the design and the implementation of low-
carbon emission strategies at landscape level 

ER2. Local stakeholders (district implementers, local leaders and village community 
members) have increased capacity to (i) sustain the approach developed collectively, (ii) 
expand to other villages through participatory learning approaches and (iii) link with private 
sector to negotiate more balanced farming contracts 

ER3. Project results are disseminated to national level policy makers and up to regional 
networks 

• 1.4 Activities 
> Activities in line with ER1 (low-carbon emission strategies at landscape level): 

Interventions 

 Support Participatory Land Use Planning (PLUP) and the transformation of these 
plans into action plans (Community-based Agricultural Development Plans – 
CADP), 

 Support on-farm experiments and demonstration plots related to crops, livestock, 
and forest integrated management, 

 Facilitation with traders, local agricultural services (DAFOs, PAFOs, Technical 
Service centers), and other projects to increase the efficiency and the 
sustainability of the actions.  

Monitoring-evaluation 

 Intervention/control villages 
 Baseline (2014) 
 Repeated measurements (2016, plans for 2018)  

> Activities in line with ER2 (capacity building of local stakeholders): 

Capacity building of producers and Village Land Management Committee (VLMC) 
members: 

 Learning-by-doing: engaging the whole community into the planning and the 
assessment of CADP annual activities; monitoring of villagers participation into 
CADP activities/ on-farm experiments and specific support/discussions with the 
non-participant to involve them into the transformative process, 

 Formal training: technical training provided on various technical subjects: animal 
health, forage technologies, improved fallows, compost production, seeds 
conservation etc. 

 Empowerment of the members of the committee through the establishment of a 
budget and support for the monitoring and evaluation of field activities, 

 Model farmers and activities groups 
 Valorization of local knowledge and expertise (e.g. stick lac, SRI) 
 Study tour and cross-village visits to foster farmer-to-farmer exchanges 
 Gaming-simulations to explore with farmers land use scenarios 

  



 

Capacity building of DAFO staffs (turning DAFO staffs from lecturers to facilitators) 

 Learning-by-doing: learning about participatory landscape approaches through 
the negotiation of village PLUPs, the negotiation, annual review and adaptation of 
village CADPs; learning about eco-friendly and climate-smart innovations through 
their implementation and assessment in target villages 

 Formal training: GPS/remote sensing data management, agroecology practices, 
participation to technical training provided in target villages 

 Study tour to learnt from other initiatives 
 Gaming-simulations to better understand farmers development strategies, 

increase their capacity as facilitators of transformative landscapes 
> Activities in line with ER3 (results dissemination): 

 Consultancy studies and Msc reports  
 Presentation of methods and results in different national and international 

workshops and conferences 
 Results dissemination on websites and on-line databases: EFICAS, CIRAD, 

ALiSEA, CANSEA, uplandforum 
 Production of learning briefs as part of the Lao Upland Initiative 

(https://laouplands.org/) 

2. Technical terms of reference for the mission 

• 2.1 Objective of the evaluation 
The objective of the evaluation is to provide all stakeholders (EUD, implementing 
institutions, MAF authorities) with an independent and rigorous analysis of the project 
results and impact. 

(1) To evaluate project achievements throughout the duration of the project (March 
2014 - March 2018) according to the project document, 
 

(2)  Identify key points and propose recommendations. 

2.1.1 Evaluation of the activities implemented between March 2014 and 
March 2018  
This involves assessing the level of implementation of the action, the achievement of 
objectives, the achievement of results and the transfer to target groups during the duration 
of the project. 

The project will be analyzed according to the following 5 criteria of evaluation: 

1. Relevance of objectives and means 
2. Efficiency in terms of project management 
3. Effectiveness through direct and indirect results 
4. Overall impacts and more specifically on target groups 
5. Sustainability and outcomes 

The consultant(s) will provide an overall description of the intervention’s logic, as well as 
an assessment of the activities implemented regarding their relevancy and efficiency.  

The consultant(s) will particularly provide recommendations to the EUD and the MAF 
authorities in order to 1) take stock of project lessons learnt, 2) ensure the 
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sustainability of the action in project intervention areas, and 3) estimate the cost 
that would be needed to out-scale the intervention mechanisms and actions 
proposed by the project in other villages. 

2.1.2 Identify key points and propose recommendations 
One of the objectives of the project was to develop innovative methods both regarding 
intervention mechanisms (participatory landscape approach) and impact assessment 
(participatory methods to assess changes in village community resilience to external 
shocks).  
 
The results obtained by the project in this regard are innovative and go beyond the 8 pilot 
intervention villages. 
 
This evaluation will focus on identifying and discussing innovative key results of the project 
in relation to these 2 topics (intervention mechanisms and impact assessment). It will also 
identify remaining uncertainties and the locks for the dissemination of such methods. 
 

• 2.2 Implementation of the evaluation 

2.2.1 Methodology 
The evaluation team will have access to all relevant information such as: 
 Analysis of project documents and products, 
 Field visits (Houaphan and Luang Prabang provinces) 
 Consultations with stakeholders and project partners. 
 Consultation with target groups and beneficiaries 

And any other means and actions that the evaluation team deems necessary to achieve. 
This evaluation will be carried out in accordance with the EuropeAid Procedures Manual. 
 

2.2.2 Organization of the evaluation 
 
 Field mission  

Field mission should be carried out before the 10th of June 2018. 
 Reporting  

Once all the data and information are collected, the evaluation team will present its findings 
to the project management team, conclusions and recommendations in the form of a 
preliminary report before June 30rd 2018.  
Before finalizing the report, the team should inform the coordination unit about the main 
findings and recommendations through conference call meetings. 
After this submission, the team will have two weeks to amend the report on the form and 
content and provide the final report. 
The evaluation team is independent and fully responsible for its report. Nevertheless, it is 
not in any way authorized to make commitments to the name of the lessor or the actors of 
the project.  
 
The content of the report will not reflect the official position of the European Union. In any 
event, the evaluation will have to be completed and the final report sent on 15th July 2018, 
at the latest. 
 



 

2.2.3  The evaluation team 
The proposed team will be composed of at least 1 international expert with a good 
knowledge of Laos and of regional issues in Southeast Asia in general, associated to Lao 
national expert(s). 
The members of the team must be independent, i.e. they should not have been directly 
involved in the project or in its formulation, or in its execution and technical follow-up. 
 

• 2.3 Offer 
The consultant(s) will provide a detailed offer for: 
- Proposed consultants (with CVs) 
- References of actions carried out in relation to the themes of the EFICAS project. 
- References in project evaluation 
- Budget and Financial Proposal, number of estimated days 
 
The full offer will be sent by e-mail to the project manager before April 25th 2018 to the 
following address: pascal.lienhard@cirad.fr 

• 2.4 Financial allocation  
The overall evaluation budget of the evaluation mission will be 20 000 €.  
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Annex B: List of Interviews 
and participants 

 



 

Date Activities Participants Organization Position Location 

30 May  Attending to the EFICAS project presentation by 
EFICAS 

Project team 

 

DaLAM-CIRAD Project 
implementing 
agency 

Vientiane 

30 May  Meeting with the EU Delation Mr. Ignacio OLIVER-CRUZ  Attach 
Cooperation 

Vientiane 

31 May  Travel to Luangprabang     

31 May  Meeting with PAFO  

Meeting with Section of PaLAM 

Mr. Xayaphanh LASY 

Nr. Phousavanh 

PAFO 

Section of PaLAM 

DG 

Head of section 

Luangprabang 
province 

31 May  Meeting with DAFO Mr. Phonexay Vannadeth DAFO DG Paksean Dist. 

31 May  Meeting with EFICAS District team Mr. Phimpha 

Mr. Boungnao 

Unit of Forests 

Unit of Livestocks 

Head 

Head 

Pakseang  

District 

1 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Boulerth 

Mr. Khamphanh 

Mr. Vongsai 

 

Village Authority 

Village Authority 

Village Authority 

 

head 

Vice Head 

Vice Head  

Heads of groups 

Villagers 

Houayasam 
village 

2 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Kongmy 

Mr. Thongla 

 

Village Authority 

Village Authority 

head 

Vice Head 

Heads of groups 

 

Villagers 

Houaya Vat 

Village 
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Date Activities Participants Organization Position Location 

3 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Pheang 

 

All villagers 

 

Village Authority 

 

 

Vice Head 

 

 

Phoutong 

Village, 

Viengkham 
district 

3 June  Interview with beneficiaries: Market group Mrs. Hao 

Mrs. Song 

Mrs. Cholor 

LWU 

Villager 

Villager 

Head of group 

member 

meber 

Samsoum village 

4 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Pao Her 

Mr. Bounma 

Mr. Jong Vangxay 

Mr. Xua Lee Her 

Mr. Chua Song 

Mr. Sor Song 

Village Authority 

Farmer model 

Group of forage and 
livestock 

Vice Head 

Head of group 

Head of group 

Head of group 

member 

member 

Samsoum village 

Viengkham 
district 

4 June  Interview with Technical Service centre 

Field visits 

Ms. Pheangsy Technical Service 
centre, DAFO 

Technician and 
EFICAS partner 

Viengkham 
district 

5 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Keophaeng 

 

Village Authority 

 

Vice Head 

 

Namtip village, 

Houamouang 
district 



 

Date Activities Participants Organization Position Location 

6 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Phet 

 

Village Authority 

 

Vice Head 

 

Houaymanh 
village, 

Houamouang 
district 

6 June  Meeting with Houaphanh PAFO Mr. Kin Thoummala PAFO DDG Samnuea District 

7 June  Interview with Village Authority 

Interview with beneficiaries: group of livestock, 
group of crops, village veterinary and some 
villagers 

Field visits 

Mr. Suvanna 

Mr. Somvang 

Mr. Xiengphanh 

Mrs. Lati 

Mrs. One 

Mrs. Chum 

Mr. Ieng 

Village Authority 

Kumban Authority 

Head of village 

head of Kumban 

Veterenian, 

village member 

Vangseang village, 

Viengxay district 

8-9 June  Travel back to Vientiane via Xieng Kouang     
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